COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/12/2006

ESTIMATE SUMMARY 15:28:24
CONTID: C15498 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15498-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 129.( DAYS TIME ALLOW: 10/27/2( FIXED COMPLETION DAT
Signal at SH83/Long Avenue PERCENT TIME: 69.35 ORIG TIME ALLOW: 10/27/2( FIXED COMPLETION DAT
PROJECT NO: STA 0831-100
Signal at SH83/Long Avenue
NAME OF ROAD: 083A
PROJECT COUNTIES: DOUGLAS, REGION 1 ARAPAHOE, REGION 1
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 08/31/2006 DATE TIME STARTED 04/25/2006
6309 MONARCH PARK PLACE SUITE DATE LET 04/06/2006 DATE WORK BEGAN 05/03/2006
DATE AWARDED 04/10/2006 DATE TIME STOPPED 09/13/2006
DATE CONTRACT EXECUTED 04/24/2006 DATE ACCEPTED 09/13/2006
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 04/25/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 450,350.51 PARTICIPATING $ 366,081.82 $ 74,999.17
AWARD PROJECT AMT: $ 396,235.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 81.29% TOTAL EARNINGS 366,081.82 74,999.17
FUNDS AVAILABLE: $ 84,268.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 366,081.82 74,999.17
TOTAL CLAIMS: $ 0.00 RETATNAGE -4,982.42 -1,124.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 361,099.40 73,874.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 361,099.40 73,874.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73,874.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C154098 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 15498-BID ESTIMATE RUN 09/12/2006
PROJECT: STA 0831-100 ESTIMATE NO: 0003 15:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00195 *REMOVAL OF MEDIAN COVER 13.600 10.000
SY 3.600 60.37
16.77000 13.600 228.07
0010 202-00200 *REMOVAL OF SIDEWALK 75.200 63.000
SY 12.200 211.79
17.36000 75.200 1,305.47
0015 202-00203 *REMOVAL OF CURB AND GUTTER 1,192.000 1,131.000
LF 61.000 433.10
7.10000 1,192.000 8,463.20
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 34.000 18.000
Sy 16.000 857.44
53.59000 34.000 1,822.06
0025 202-00250  *REMOVAL OF PAVEMENT MARKING 1,439.000 0.000
SF 1,319.000 2,690.76
2.04000 1,319.000 2,690.76
0030 202-00810 *REMOVAL OF GROUND SIGN 15.000 0.000
EACH 13.000 1,048.19
80.63000 13.000 1,048.19
0035 202-05010 *SAWING CONCRETE (10 INCH) 1,141.000 1,117.500
LF 0.000 0.00
5.21000 1,117.500 5,822.18
0040 202-05019 *SAWING CONCRETE (SPECIAL) 1,024.000 909.500
LF 0.000 0.00
2.58000 909.500 2,346.51
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4.000 4.000
cy 0.000 0.00
27.09000 4.000 108.36
0050 203-00100 *MUCK EXCAVATION 20.000 17.000
cy 0.000 0.00
96.75000 17.000 1,644.75
0055 203-01597 POTHOLING 40.000 8.000
HOUR 0.000 0.00
75.60000 8.000 604.80



CONTID: 15498 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15498-BID ESTIMATE RUN 09/12/2006
PROJECT: STA 0831-100 ESTIMATE NO: 0003 15:28:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00002 EROSION LOG (12 INCH) 100.000 40.000
LF 40.000 344.00
8.60000 80.000 688.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
587.00000 1.000 587.00
0070 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 2.000 322.50
161.25000 2.000 322.50
0075 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 20.000 17.000
cYy 0.000 0.00
24.67000 17.000 419.39
0080 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.000 0.000
TON 0.000 0.00
161.25000 0.000 0.00
0085 412-01200 *CONCRETE PAVEMENT (12 INCH) 57.100 57.100
SY 0.000 0.00
127.93000 57.100 7,304.80
0090 503-00036 *DRILLED CAISSON (36 INCH) 18.000 18.000
LF 0.000 0.00
193.51000 18.000 3,483.18
0095 503-00048 *DRILLED CAISSON (48 INCH) 63.000 63.000
LF 0.000 0.00
231.09000 63.000 14,558.67
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 45.000 45.000
LF 0.000 0.00
156.36000 45.000 7,036.20
0105 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
1,118.00000 1.000 1,118.00
0110 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
1,591.00000 1.000 1,591.00



CONTID: C15498 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15498-BID ESTIMATE RUN 09/12/2006
PROJECT : STA 0831-100 ESTIMATE NO: 0003 15:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,329.78000 1.000 1,329.78
0120 608-00000 *CONCRETE SIDEWALK 57.000 39.100
SY 0.000 0.00
64.55000 39.100 2,523.91
0125 608-00010 *CONCRETE CURB RAMP 30.000 16.600
SY 12.200 1,695.07
138.94000 28.800 4,001.47
0130 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,138.000 971.000
LF 116.000 2,469.064
21.29000 1,087.000 23,142.23
0135 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 160.000 160.000
LF 0.000 0.00
30.64000 160.000 4,902.40
0140 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 166.200 91.000
SF 75.200 1,111.46
14.78000 166.200 2,456.44
0145 612-00001 *DELINEATOR (TYPE I) 6.000 0.000
EACH 6.000 109.68
18.28000 6.000 109.68
0150 612-00002 *DELINEATOR (TYPE II) 5.000 0.000
EACH 4.000 77.40
19.35000 4.000 77.40
0155 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,670.000 1,218.000
LF 0.000 0.00
5.44000 1,218.000 6,625.92
0160 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 312.000
LF 0.000 0.00
3.96000 312.000 1,235.52
0165 613-10000 *WIRING 1.000 0.500
L S 0.500 2,109.11
4,218.22000 1.000 4,218.22



CONTID: C15498 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15498-BID ESTIMATE RUN 09/12/2006
PROJECT: STA 0831-100 ESTIMATE NO: 0003 15:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 4.000 1,355.48
338.87000 4.000 1,355.48
0175 614-00011 *SIGN PANEL (CLASS I) 94.500 0.000
SF 94.500 1,777.55
18.81000 94.500 1,777.55
0180 614-00012 *SIGN PANEL (CLASS II) 39.000 0.000
SF 15.000 443.40
29.56000 15.000 443.40
0185 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 33.000 0.000
LF 0.000 0.00
13.44000 0.000 0.00
0190 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 3.000 0.000
EACH 0.000 0.00
53.75000 0.000 0.00
0195 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 22.000 0.000
LF 20.000 591.20
29.56000 20.000 591.20
0200 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 2.000 0.000
80) (SLIPBASE)
EACH 2.000 322.50
161.25000 2.000 322.50
0205 614-70117 PEDESTRIAN SIGNAL FACE (16) 4.000 4.000
EACH 0.000 0.00
362.52000 4.000 1,450.08
0210 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 17.000 17.000
EACH 0.000 0.00
648.12000 17.000 11,018.04
0215 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
818.86000 2.000 1,637.72
0220 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.500
EACH 0.500 9,754.76

19,509.52000 1.000 19,509.52



CONTID: C15498 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15498-BID ESTIMATE RUN 09/12/2006
PROJECT: STA 0831-100 ESTIMATE NO: 0003 15:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-81145  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
17,028.52000 1.000 17,028.52
0230 614-81160  TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 1.000
EACH 0.000 0.00
27,319.08000 1.000 27,319.08
0235 614-81165  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
27,465.80000 2.000 54,931.60
0240 614-86240  TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 1.000 16,584.35
16,584.35000 1.000 16,584.35
0245 625-00000  *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
3,225.00000 1.000 3,225.00
0250 626-00000  *MOBILIZATION 1.000 0.596
LS 0.000 0.00
56,913.98000 0.596 33,920.73
0255 627-00005  *EPOXY PAVEMENT MARKING 2.000 0.000
GAL 2.000 645.00
322.50000 2.000 645.00
0260 627-03003  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 290.000 0.000
SF 290.000 6,235.00
21.50000 290.000 6,235.00
0265 627-30210  *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 476.000 0.000
SF 476.000 4,607.68
9.68000 476.000 4,607.68
0270 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 240.000 0.000
(WORD-SYMBOL)
SF 178.000 2,871.14
16.13000 178.000 2,871.14
0275 630-00000  *FLAGGING 250.000 119.500
HOUR 57.500 1,359.88

23.65000 177.000 4,186.05



CONTID: C15498 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15498-BID ESTIMATE RUN 09/12/2006
PROJECT: STA 0831-100 ESTIMATE NO: 0003 15:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00007  *TRAFFIC CONTROL INSPECTION 24.000 6.000
DAY 8.000 860.00
107.50000 14.000 1,505.00
0285 630-00012  *TRAFFIC CONTROL MANAGEMENT 70.000 27.000
DAY 12.000 3,600.00
300.00000 39.000 11,700.00
0290 630-80001  *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 2,150.00
1,343.75000 3.600 4,837.50
0295 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.000
EACH 0.800 43.00
53.75000 1.800 96.75
0300 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 10.000
EACH 8.900 717.61
80.63000 18.900 1,523.91
0305 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 3.000
EACH 2.400 258.00
107.50000 5.400 580.50
0310 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 1.300 1,397.50
1,075.00000 1.800 1,935.00
0315 630-80359  *PORTABLE MESSAGE SIGN PANEL 92.000 92.000
DAY 0.000 0.00
80.63000 92.000 7,417.96
0320 630-80360  *DRUM CHANNELIZING DEVICE 70.000 35.000
EACH 28.000 1,354.64
48.38000 63.000 3,047.94
0325 630-80380  *TRAFFIC CONE 300.000 123.000
EACH 98.400 1,164.07
11.83000 221.400 2,619.16
0330 700-70010  F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15498-BID ESTIMATE RUN 09/12/2006
PROJECT: STA 0831-100 ESTIMATE NO: 0003 15:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70016 F/A FUEL COST ADJUSTMENT 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 10,000.000 0.000
FA 3,365.900 3,365.90
1.00000 3,365.900 3,365.90
0355 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 900-00014 ADDED ITEM (LUMP SUM)/ REVISE GUARDRAIL POSTS MCR 1.000 1.000
LINE ITEM 1
LS 0.000 0.00
3,976.48000 1.000 3,976.48
CAT 0200 CURRENT AMT $ 450,350.51 $ 74,999.17 8 366,081.80

PROJECT TOTAL CURRENT AMT $ 450,350.51 $  74,999.17 S 366,081.80



